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Project Status            Date: July 15, 2010 

Project Name: COSC’s Adult Financial System 

Department: Maricopa County Judicial Branch – CTS    

 

Status Overview: 

 

 

 COSC resource availability is a great concern and is being addressed at the 

COSC/CTS leadership level.  This accounts for the yellow status of the project. 

 

 Initial draft of the system and architecture design specs complete, minor 

revisions expected throughout the life of the project. 

 

 Construction of foundational elements coming to an end, construction of 

business centric screens beginning. 

 

 All contractors were released on June 30
th

 2010. Two contractors were extended 

for the project. 

 

 CTS has established a staging environment for business users to test and try out 

the application on. A few bugs still exist on that environment but CTS is 

aggressively working on stabilizing it. 
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Project Journal: 

(Reverse chronological sequence, does not include daily SCRUM meeting, and daily 

documentation meetings) 

 

7-15 

 Attended a COSC review meeting on Assessment History and Disbursement 

Parameter Admin. 

 

7-15 

 8 short meetings with Developers, BA’s and testers to make sure all are on the 

same page for the specifications.  

 

7-14 

 Team 1 Sprint 8 retrospective meeting. 

 

7-14 

 Team 1 Sprint 8 closing / planning meeting. 

 

7-13 

 Team 1 Sprint 9 Technical Meeting. 

 

7-13 

 Bi-Weekly project checkup meeting. 

 

7-13 

 Attended a COSC review meeting on Notes and Review Actions. 

 

7-13 

 User Review meeting for the CFR application. 

 

7-12 

 Attended a COSC review meeting on DOR Administration. 

 

7-10 

 Internal preliminary discussions between Dev Manager and BA Manager going 

over the Pros and Cons of the SDLC used for CFR looking for way to improve 

before applying the process to other projects. 

 

7-9 

 Internal meeting discussing the feedback from the Add/Edit Obligation list. 

 

7-8 

 Attended a COSC review meeting on Obligation List and Notes. 

 

7-7 
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 Attended a COSC review meeting on Case Initiation Process and the Obligation 

List. 

 

7-7 

 Met internally to show developers how to use the test scripts written by the test 

team for preliminary developer testing. 

 

7-6 

 Bi-Weekly project checkup meeting. 

 

7-6 

 Team 1 Sprint 9 Backlog Grooming Meeting. 

 

6-29 

 Met internally to discuss the needed feed of APD Officer Assignments to the new 

CFR application as well as iCIS. 

 

6-29 

 Met internally to discuss the assessments portion of the application. 

 

6-29 

 Bi-Weekly project checkup meeting. 

 

6-28 

 Weekly project coordination and status meeting. 

 

6-28 

 Scored potential vendors to submit contractors for future projects. 

 

6-24 

 8 short meetings with Developers, BA’s and testers to make sure all are on the 

same page for the specifications. These meetings stemmed from a minor process 

change. 

 

6-17 

 Bi-Weekly project checkup meeting. 

 

6-23 

 Team 1 Sprint 7 – Retrospective meeting. 

 

6-23 

 Team 1 Sprint 7 - Closing / Planning meeting. 

 

6-22 

 Team 1 Sprint 8 Technical Meeting. 
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6-22 

 User review meeting for the CFR application. 

 

6-17 

 Bi-Weekly project checkup meeting. 

 

6-17 

 Development process improvements implementation meeting. Went over some 

changes to be made to the development process to simplify builds. 

 

6-17 

 Internal meeting discussing Screen Resolution Issues. 

 

6-15 

 Bi-Weekly project checkup meeting. 

 

6-15 

 RFR Discussion about resource issue and expectations with project leadership. 

 

6-14 

 Weekly project coordination and status meeting. 

 

6-10 

 Bi-Weekly project checkup meeting. 

 

6-8 

 Bi-Weekly project checkup meeting. 

 

6-8 

 User Review meeting for the CFR application. 

 

6-7 

 Weekly project coordination and status meeting. 

 

6-4 

 Internal meeting about system documentation. 

 

6-3 

 Bi-Weekly project checkup meeting. 

 

6-1 

 Bi-Weekly project checkup meeting. 

 

 

5-27 
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 Internal meeting to go over feedback as to which reports are needed first for 

Juvenile. 

 

5-25 

 Bi-Weekly project checkup meeting. 

 

5-25 

 Team 1 Sprint 8 Backlog Grooming Meeting. 

 

5-24 

 Meeting discussing Contractor budgets and time frames. Planning for possible 

extensions. 

 

5-24 

 Meeting with Developer Leads to discuss issues related to capturing Cell Phone 

information. 

 

5-20 

 David Stevens and Steven Scales spoke personally with Rich McHattie to discuss 

concerns about reporting SME resources. 

 

5-17 

 Bi-Weekly project checkup meeting. 

 

5-17 

 Met internally to discuss sprint 6 QA plan with Lorilea. 

 

5-13 

 Bi-Weekly project checkup meeting. 

 

5-12 

 Team 1 – Sprint 5 Retrospective meeting 

 

5-12 

 CFR User Review Meeting. 

 

5-12 

 Team1 – Sprint 5 Closing / Planning meeting 

 

5-11 

 Team1 – Sprint 6 Technical meeting 

 

5-11 

 CFR User Review Meeting. 

 

5-11 
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 Team 2 – Sprint 5 Backlog Grooming Meeting. – It was noted at this meeting that 

COSC has resource issues in terms of the reporting sprints. 

 

5-10 

 Met with Ricardo Barcelo to discuss the role he and Gloria Serino play on this 

project. 

 

5-10 

 Weekly project coordination and status meeting. 

 

5-7 

 Long meeting discussing the amount of DB work needed and the management of 

resources to meet those needs. 

 

5-6 

 Bi-Weekly project checkup meeting. 

 

5-6 

 3 hours meeting with new 30 day resource that will be helping out with Quality 

Assurance tasks. 

 

5-6 

 Internal meeting with DBA’s to discuss the generation of Mock data and the 

approach to be taken. 

 

5-6 

 Met with COC and ITG to discuss the need for status meetings outside of the 

sprint meetings. No new meetings were identified as needed. 

 

5-5 

 Internal discussion on next steps to getting the allocation business rules 

documented. 

 

5-4 

 Bi-Weekly project checkup meeting. 

 

5-4 

 Team 1 – Sprint 6 backlog grooming meeting 

 

5-3 

 Meetings discussing the template for reports specifications. 

 

5-3 

 Weekly project coordination and status meeting. 

 

5-3 
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 Monthly Project Sponsor meeting with major executives. No major issues 

identified. Decision on general allocation has been made. 

 


